

Dane County 5-Year Major Regional Bicycle/Pedestrian Trail Improvements

North Mendota Trail

- Phase 1 - COMPLETED
- Phase 2 - Woodland Drive to Governor Nelson State Park

- Project Responsibility: Westport/Waunakee

- Estimated Timeline: 2018-19
- Environmental/PSE/Permits
- Construction

- Notes:
 - Westport/Waunakee completed preliminary P/S/E in 2017 with County financial support.
 - Potential future PARC and Ride project.

- Phase 3 - Governor Nelson State Park

- Project Responsibility: DNR

- Estimated Timeline: 2019

- Phase 3 - Gov. Nelson State Park to North Mendota Wildlife Area

- Project Responsibility: TWall Investments

- Estimated Timeline: 2019
- Environmental/PSE/Permits
- Construction

- Phase 4 - North Mendota Wildlife Area to Fox Bluff Road

- Project Responsibility: Dane County

- Estimated Timeline: 2020
- Environmental/PSE/Permits
- Construction

- Future Phase to Mendota Co. Park

